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Sanitary Contract 940 Hydraulic Improvements to the High Level Sewershed Collection System 

 

June 1, 2020 

 

To whom it may concern,  

 

Below is the project construction status update: 

 

Work in Progress 

 

• Preparation work for relief sewer micro-tunneling  

o 6 tunneling shafts have been completed near the 4000 Block of Hilton Road, 2800 N. Dukeland Street, 3050 

Liberty Heights Avenue and 3500 Block of Wabash Ave. 

o 3 tunneling shafts are underway between 3500 and 3600 Blocks of Wabash Ave. 

 

• Preparation for open-cut sewer replacement work and new structures 

o Tree trimming and pruning has been completed for all communities within the project area (Ashburton, 

Callaway-Garrison, Dolfield, East Arlington, Towanda-Grantley, Lucille Park, & Central Park Heights) 

o A new sanitary sewer manhole has been installed at Towanda Avenue & W Cold Spring Lane 

 

Upcoming Work (June – July 2020) 

 

• Micro-tunneling will begin at the intersection of 2800 N. Dukeland Street & 3050 Liberty Heights Ave. 

o Heavy machinery will be used to install the micro-tunneling boring machine (construction noise is expected) 

o All work will take place within the existing construction areas 

o Parking will be limited near the shafts, but driveways will remain accessible 

o Pumping equipment will be used during tunneling operations (operation noise is expected) 

o Tunneling work is expected to take approximately one month 

 

• Three tunneling shafts will be constructed along the 3700 and 3800 Blocks of Wabash Avenue 

o The work will be located on the even side of the street along the curbline and grass areas 

o Minor traffic controls with flaggers will be utilized for worker safety, but roadway will remain open 

o Parking will be limited near the shafts, but driveways will remain accessible 

o The City and contractor will coordinate with residents to provide front walkway access along Wabash Ave 

o Heavy machinery will be used for shaft construction (construction noise is expected) 

o Each shaft will take approximately one month to construct.  Daytime work hours only. 

 

• Open-cut sewer replacement will proceed along Towanda Avenue (from Cold Spring Ave to Ridgewood Ave) 

o Heavy machinery will be used to install the new sewer pipes and manholes (construction noise is expected) 

o Towanda Avenue will be closed between Cold Spring Lane & Ridgewood Avenue 

o Parking will be restricted during daytime hours but will be available after each workday and weekends 

o Roadways will be reopened after each workday and weekends. 

o Construction will last approximately six weeks.  Daytime work hours only. 
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Below are some pictures to highlight work accomplished to-date.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have 

any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM.  Additional 

information and resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

 

Sincerely, 

 

 

 

Christopher Peake 

Construction Project Supervisor I 

DPW, Office of Engineering & Construction 

Christopher.Peake@baltimorecity.gov 

Manhole construction underway @ Towanda Ave. & W 
Cold Spring Ln. 

Tunneling shaft construction along Wabash Ave. 

Tunneling preparation @ N. Dukeland St. & Liberty Heights Ave. 

https://publicworks.baltimorecity.gov/

